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SECRET

14 JUL 1982

MEMORANDUM FOR: Executive Officer, OL

FROM:

Building Planning Staff, OL

SUBJECT: FY-82 Year-End Funding

1. The Building Planning Staff recommends that the
Architect-Engineer contract for the design of the New
Headquarters Building be considered for FY-82 year-end funding.
Since the contract is divided into five distinct phases, the
amount of FY-82 funding required is flexible. The following is
an outline of the estimated costs for this contract.

Phase Cost Cumulative Cost
Schematic $ 900,000 $ 900,000
Preliminary 1,200,000 2,100,000
Contract Documents 2,200,000 4,300,000
Office Layout 500,000 4,800,000
Construction Administration 1,200,000 6,000,000

2. The initiation of an early start to the Architect-
Engineer contract has a positive impact on the construction
budget for the New Headquarters Building. Assuming a
conservative 8 percent annual inflation rate, a savings of over
$1 million is realized for each month the projected July 1984
construction bid is condensed.

OL 2 3169

Distribution:
Orig - Adse
A - OL/BPS (0Official)
1l - OL Reader

OL/BPS (14 July 1982)

SECRET

Approved For Release 2008/03/05 : CIA-RDP89-00244R000200210008-4

25X1

25X1

25X1

25X1

25X1

25x-29X1

25X1




